

Comprehensive Plan Update Meeting Schedule

ACTIVITY	DATE	MEETING TIME	LOCATION
Tour of Spalding (Field Trip) and PM meeting	01/07/09 (Wed.)	8:30 AM	
QCO Assessment draft completed	01/23/09 (Fri.)		
Task Force Meeting (#1 of 3)	01/26/09 (Mon.)	10:00 AM	County Annex, Room 108
Short Term Work Program (STWP) interviews	Feb-Mar		
Community Meeting (#1 of 2)	02/10/09 (Wed.)	6:00 PM	County Annex, Room 108
Analysis & Trends draft due	02/11/09 (Thurs.)		
Task Force Meeting (#2 of 3) (present working drafts)	03/10/09 (Tue.)	10:00 AM	County Annex, Conf Room 106
Draft Map for Staff Review: <i>Areas of Special Attention</i>	03/18/09 (Wed.)		
Issues and Opportunities final draft	03/18/09 (Wed.)		
STWP draft	03/18/09 (Wed.)		
Task Force Meeting (#3 of 3)	04/07/09 (Tue.)	4:00 PM	County Annex, Conf Room 106
Community Meeting (#2 of 2)	04/07/09 (Tue.)	6:00 PM	County Annex, Room 108
Final draft complete report	04/09/09 (Thurs.)		
<i>P.C. Meeting (staff presentation of report)</i>	04/14/09 (Tue.)	7:00 PM	County Annex, Room 108
B.O.C. Public Hearing (transmittal)	04/23/09 (Thurs.)	6:00 PM	County Annex, Room 108
B.O.C. Meeting (Ordinance Adoption)	06/25/09(Thurs.)	6:00 PM	County Annex, Room 108